
RESPONSE ACTION CONTRACT 2 
-- - - - -

-

US EPA RECORDS CENTER REGI ON 5 I· 

CONTRACT No. 

MONTHLY PROGRESS REPORT & COST REVIEW 

I IIIIIIIIIIIIIIIIIIIIIIIIII IIIIIII 
' N b. E 

. l_ - - - - 957660

CONTRACTOR O IS ngmeermg, Inc. EP-S1-06-03 
-

TO No. 011- RSBD-B51 Q TO NAME Milwaukee Solvay Coke and Gas 
RI/FS OS 

REPORTING PER1OO September 1, 2007 t� INV#-

September 28, 2007 A012 

TOPo Denise C. Boone DUE DATE October 28, 2007 

Please review the attached monthly invoice and progress report to determine if the costs appear 
to be reasonable and applicable to your Work Assignment. Then, document your review by 
completing this form and return it to Diana King, Contracts Management Section (HBS) on or 
before the due date shown. You may retain the attachments for your files. Thank you. 

YES NO N/A 

LOE charged is appropriate for work accomplished y 

Labor mix is appropriate y 

Hours charged by labor category are within the y 

Approved Work Plan Budget 

ODC (e.g., reproduction, telephone, mail, courier, etc.) y 

Computer charges y 

Travel y 

Equipment 
y 

Level of team subcontractor effort charged is 
commensurate with progress y . 

Pool/Non-Team subcontractor (e.g., drillers, analytical 
laboratories, etc.) costs are reasonable and 
appropriate 

NON-TEAM SUBCONTRACTOR($): 
y 

\ 

** PLEASE EXPLAIN ANY CONCERNS OR ISSUES IN THE COMMENT SECTION** 
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RAC2 Monthly Invoice Review Checklist 

CONTRACTOR PERFORMANCE EVALUATION 

RATING 

CRITERIA 

QUALITY OF 
SERVICE/PRODUCT 

COST C9NTROL 

TIMELINESS OF 
PERFORMANCE 

BUSINESS 
RELATIONS 

OUTSTANDING 

5 

Y 

Y 

Y 

Y 

EXCELLENT 

4 

GOOD 

3 • 

FAIR 

2 

POOR 

' 1 

UNSATISFACTORY 

0 

DETERMINATION: 

_YY_ Services performed by the contractor support payment of the dollars/hours Invoiced 
and appear to be reasonable for the work performed. 

Additional supporting data was requested/received from the contractor and 
adequately supports payment of the Invoice amount. (Attach copy of 
documentation). 

.Costs are recommended for suspension since they cannot be verified. See comments 
provided below. 

ADDITIONAL COMMENTS: 

JJenise ( J . -JOocne 

EPA Task Order Project Officer 
10/31/2007 

Date 

EPA Contract PO Use Only 
Reviewing Contractor 
PO Initials 
Date Reviewed 



MONTHLY PROGRESS REPORT 
EPA CONTRACT NO. EP-SI-06-03 

TASK ORDER NO. 0011-RS-BD-B51Q 
MILWAUKEE SOLVAY COKE & GAS SITE, MILWAUKEE, Wl 

Nobis Project No. 80011 
TOPO: D. Boone 

ACTIVITY: RI/FS OVERSIGHT 

Technical Progress (September 1. 2007 - September 28. 2007) 

Progress for Month 

• Task 01 - Prepared and electronically submitted the August 2007 Monthly Progress 
Report and Invoice to EPA on 09/20/07. 

• Task 01 - Performed routine communication with EPA TOPO and Team Subcontractor 
Weston Solutions' Technical Lead regarding overall Task Order and planned RI/FS 
Oversight activities. 

• Task 01 - Performed cursory review of project background data in anticipation of 
pending PRP technical deliverables. 

Potential Issues/Problems 

• No potential issues or problems were identified during this reporting period. 

Corrective Actions 

• No corrective actions were required during this reporting period. 

Analytical Summary (Non-CLP) 

• No analytical activities occurred during this reporting period. 

Cost/Schedule 

• The total Level of Effort (LOE) invoiced this reporting period is technical hours and 
$1,856.73, which represents a cumulative,total of LOE and $20,648.23. Team 
Subcontractor LOE and costs are included in the totals for this reporting period. This 
cost reflects the effort by the Nobis Team in accomplishing the tasks summarized herein. 
Reports 1, 1A, IB, 2, 3, and 3A show a detailed breakdown of all costs to the task level. 

• Report 1 - Task Level Specific Detail Report reflects the total hours that were incurred 
during the reporting period for both Nobis and any Team Subcontractors. The activities 
discussed in the technical progress section reflect the level of effort incurred during this 
reporting period. 

• Report 3 includes an expenditure limit at the task level. The expenditure limit 
established by EPA in the initial Task Order was distributed among each task. 

EPA Region I RAC Monthly Progress Report Nobis Engineering, Inc. 
Invoice Number A012 September 2007 

non-responsive

non-responsive



REPORT 1: TASK ORDER - Task Level Specific Detail Report 
Task Order Number: Oil 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contract Number: EP-SI-06-03 

SSID: B51Q 

State: Wisconsin 

Region: New England 

Work Area: RI/FS Oversight 

Action ID: BD 

Operable Unit: 00 

TO Type: Term 

Type Work: 

Task Order Status: On-going 

Performance Based: N 

Contract Period: Base 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 6/30/2009 

Reporting Period From: 9/1/2007 

Reporting Period To: 9/28/2007 

Invoice Date: 10/18/2007 

InvoiceNumber: A012 

Invoice Purpose: Monthly Progress 

Task Number: 01 

Task Title: Proj. Planning & Support 

Task Category: Project planning and support 

TOTAL, Nobis Engineering COSTS 1,697.17 10,787.79 

Name 

PRIME CONTRACTOR, 

Labor 

Delano, Peter 

Riel, Janet 

Rathburn, Brenda 

SUBTOTAL, Labor 

Job Category 

Nobis Engineering 

Program Manager Total 

Finance Manager Total 

^ 
Cost Reporter Total 

Current 

Hours Dollars 

1,213.42 

58.23 

425.52 

1,697.17 

Cumulative 

Hours Dollars 

4,853.68 

174.69 

2,872.12 

10,692.55 

Approved Budget 

Hours Dollars 

10,496.18 

2,340.00 

5,350.00 

119,858.70 

121,186.49 

Page 1 of 3 
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REPORT 1: TASK ORDER - Task Level Specific Detail Report 
Task Order Number: Oil 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contract Number: EP-SI-06-03 

SSID: B51Q 

State: Wisconsin 

Region: New England 

Work Area: RI/FS Oversight 

Action ID: BD 

Operable Unit: 00 

TO Type: Term 

Type Work: 

Task Order Status: On-going 

Performance Based: N 

Contract Period: Base 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 6/30/2009 

Reporting Period From: 9/1/2007 

Reporting Period To: 9/28/2007 

Invoice Date: 10/18/2007 

Invoice Number: A012 

Invoice Purpose: Monthly Progress 

Task Number: 01 

Task Title: Proj. Planning & Support 

TOTAL, Weston Solutions COSTS 

Task Category: Project planning and support 

159.56 9,860.44 

Name Job Category 

Current 

Hours Dollars 

Cumulative 

Hours Dollars 

Approved Budget 

Hours Dollars 

TEAM SUB CONTRACTOR, Weston Solutions 

Labor 

Jackson, Louisa J 

Cost Reporter Total 

SUBTOTAL, Labor 

159.56 

159.56 

904.17 

9,642.04 

1,801.40 

41,839.33 

43,702.51 

SUBTOTALS FOR T ME AND TEAM SUBS) 

Name Job Category 

SUBTOTAL, LABOR 

SUBTOTAL, OTHER DIRECT COSTS 

SUBTOTAL, SUBPOOL 

SUBTOTAL, SUBPOOL FEE 

SUBTOTAL, TASK 01 COSTS 

t 

Ho Dollars 

1,856.73 

0.00 

0.00 

0.00 

1,856.73 

ive 

H Dollars 

20,334.59 

313.64 

0.00 

0.00 

20,648.23 

udget 

H Dollars 

161,698.03 

3,190.97 

0.00 

0.00 

164,889.00 

TOTALS FOR TASK ORDER Oil (ALL TASKS) 

Name Job Category 

Current 

Hours Dollars 

Cumulative 

Hours Dollars 

Approved Budget 

Hours Dollars 

Page 2 of 3 
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REPORT 1: TASK ORDER -- Task Level S fic Detail Report 
TOTAL LABOR 

TOTAL OTHER DIRECT COSTS 

TOTAL SUBPOOL 

TOTAL SUBPOOL FEE 

TOTAL TASK ORDER Oil COSTS 

1,856.73 

0.00 

0.00 

0.00 

1,856.73 

20,334.59 

313.64 

0.00 

0.00 

20,648.23 

161,698.03 

3,190.97 

0.00 

0.00 

164,889.00 

Average Hourly Rate 148.54 146.29 136.92 

Expenditure Limit Hours/Dollars 

Expenditure Limit Other Direct Costs 

Expenditure Limit Subpool (Fee Included) 

Total Expenditure Limit 

164,889.00 

0.00 

0.00 

164,889.00 

Approved Budget Hours/Dollars 

Approved Budget Other Direct Costs 

Approved Budget Subpool (Fee Included) 

Total Approved Budget 

161,698.03 

3,190.97 

0.00 

164,889.00 

Page 3 of 3 
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REPORT 2: Current Month & Cumulative Status Report 
Task Order Number: Oil 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contractor Number: EP-SI-06-03 

SSID: B51Q 

State: Wisconsin 

Region: New England 

Current Month 

Work Area Code: RI/FS Oversight 

Action Code: BD 

Operable Unit: 00 

TO Type: Term 

Type Work: 

Task Order Status: On-going 

Performanced Based: N 

Contract Period: Base 

Period of Performance Start: 5/23/2007 

Period of Performance End: 6/30/2009 

Reporting Period From: 9/1/2007 

Reporting Period To: 9/28/2007 

Invoice Date: 10/18/2007 

InvoiceNumber: A012 

Invoice Purpose: Monthly Progress 

Task 
No. 

01 

Task 
Cat. 
Code 

PP 

Labor Hours 

Program Manager 

Finance Manager 

Cost Reporter 

Total 

Labor Dollars 

1,856.73 

Other Direct Costs 

0.00 

Subpool 

0.00 

Fees 

0.00 

Total Dollars 

1,856.73 

Task Order Totals 1,856.73 0.00 0.00 0.00 1,856.73 

Cumulative To-Date 

Task 
No. 

01 

Task 
Cat. 
Code 

PP 

Labor Hours 

Engineer Sr 

Geologist Sr 

Program Manager 

Finance Manager 

Cost Reporter 

Contract Manager 

Project Administrator 

Total 

Labor Dollars 

20,334.59 

Other Direct Costs 

313.64 

Subpool 

0.00 

Fees 

0.00 

Total Dollars 

20,648.23 

• 
Task Order Totals 

Task Order Expenditure Limit 

20,334.59 313.64 0.00 0.00 20,648.23 

164,889.00 

Page 1 of 1 
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REPORT 3: Variance Report Based on Expended to Date - Task Level 
Task Order Number: Oil 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contractor Number: EP-SI-06-03 

SSID: B51Q 

Work Area Code: RI/FS Oversight 

Action Code: BD 

Funding Type: Site Characterization 

Task Order Status: On-going 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 6/30/2009 

Reporting Period From: 9/1/2007 

Reporting Period To: 9/28/2007 

Invoice Date: 10/18/2007 

Invoice Number: A012 

Task 
No. 

01 

02 

03 

09 

10 

11 

12 

13 

15 

Task 
Cat. 

Code 

PP 

CR 

Fl 

RR 

RV 

RP 

FS 

PR 

CO 

Task Title 

Proj Planning & Support 

Community Involvement 

Field Investigation/Data 

Remedial Investigation R 

PRP Identil. & Screening 

PRP Eval. Remedial Alt 

PRP Feasibility Study Rpt 

Post RI/FS Support 

Task Order Closeout 

, 
Cumulative 

Hours 

Cumulative 
Loaded Dollars 

Invoiced 

20,648 23 

000 

000 

0 00 

0 00 

0 00 

0 00 

0.00 

0 00 

Dollars 
Incurred But 
Not Invoiced 

0 00 

0 00 

0 00 

0.00 

0 00 

0 00 

0.00 

0 00 

0 00 

Total Involcsd 
+ Incurred But 
Not Invoiced 

20,648 23 

0 00 

0 00 

0 00 

0 00 

0 00 

0.00 

0.00 

0 00 

Approved Budget 

Dollars 

164,889.00 

0 00 

0.00 

0.00 

0.00 

0 00 

0.00 

0 00 

0 00 

Variance Based On 
Approved Budget 

•/. Hours 
Invoiced 

% Dol lars 
Invoiced 

12.52% 

0.00% 

0 00% 

0 00% 

0 00% 

0 00% 

0 00% 

0 00% 

0 00% 

% Inv'd + 
Incr'd But 
Not Inv'd 

12 52% 

0.00% 

0 00% 

0 00% 

0 00% 

0 00% 

0 00% 

0 00% 

0 00% 

Expenditure 
Limit 

Hours Dollars 

164,889 00 

000 

0.00 

0 00 

0 00 

0 00 

0 00 

0 00 

0 00 

Variance Based On 
Expenditure Limit 

% Hours 
Invoiced 

% Dollars 
Invoiced 

12 52% 

0 00% 

0 00% 

0 00% 

0 00% 

0 00% 

0 00% 

0 00% 

0 00% 

164,889.00 

Page 1 of 1 
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REPORT 3A: Variance Report Based on Estimate At Completion - Task Level 
Task Order Number: Oil 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contractor Number: EP-SI-06-03 

SSID: B51Q 

Work Area Code: RI/FS Oversight 

Action Code: BD 

Funding Type: Site Characterization 

Task Order Status: On-going 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 6/30/2009 

Reporting Period From: 9/1/2007 

Reporting Period To: 9/28/2007 

Invoice Date: 10/18/2007 

Invoice Number: A012 

Task 
No. 

01 

02 

03 

09 

10 

11 

12 

13 

15 

Task 
Cat. 

Code 

PP 

CR 

Fl 

RR 

RV 

RP 

FS 

PR 

CO 

Task Title 

Proj Planning & Support 

Community Involvement 

Field Investigation/Data 

Remedial Investigation R 

PRP Identil & Screening 

PRP Eval Remedial Alt 

PRP Feasibility Study Rpt 

Post RI/FS Support 

Task Order Closeout 

Cumulative 
Hours 

Cumulative 
Loaded Dollars 

Invoiced 

20,648 23 

000 

0 00 

000 

000 

0 00 

000 

0 00 

0 00 

Dollars 
Incurred But 
Not Invoiced 

0 00 

0 00 

0 00 

0 00 

0.00 

0 00 

0 00 

0 00 

0 00 

Total Invoiced 
•f Incurred But 
Not Invoiced 

20,648 23 

0 00 

0.00 

0 00 

0 00 

0 00 

0.00 

0.00 

0 00 

Approved Budget 

Dol lars 

164,889 00 

0.00 

0 00 

0.00 

0 00 

0 00 

0 00 

0 00 

0 00 

Variance Based On 
Approved Budget 

% Hours 
Invoiced 

% Dol lars 
Invoiced 

12 52% 

0.00% 

0.00% 

0 00% 

0 00% 

0 00% 

0.00% 

0.00% 

0 00% 

% Inv'd + 
Incr'd But 
Not Inv'd 

12.52% 

0 00% 

0 00% 

0 00% 

0 00% 

0 00% 

0 00% 

0 00% 

0 00% 

Estimated Cost 
At Completion 

Hours Dollars 

156,764 77 

000 

000 

000 

000 

0 00 

0 00 

000 

0 00 

Variance Based On 
Estimate At Completion 

% Hours 
Invoiced 

% Dol lars 
Invoiced 

13 17% 

0 00% 

0 00% 

0.00% 

0 00% 

0 00% 

0 00% 

0 00% 

0 00% 

TOTAL 20,648.23 12.52% 156,764.77 

Page 1 of 1 
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standard Form 1034 

Revised Januaiy 1980 

Department of the Treasury 

t TFRM 4-2000 

1034-118 

PUBLIC VOUCHER FOR PURCHASES AND 
SERVICES OTHER THAN PERSONAL 

VOUCHER NO 

A012 

U.S OEPARTMENT. BUREAU. OR ESTABLISHMENT AND LOCATION 

Environmental Protection Agency 
Research Triangle Park 
Financial Management Center (D143-02) 
Research Triangle Park, NC 

DATE VOUCHER PREPARED 

October 18, 2007 
SCHEDULE NO 

CONTRACT NUMBER AND DATE 

EP-SI-06-03 9/21/06 

PAID BY 

REQUlStTION NUMBER AND DATE 

PAYEE'S 
NAME 
AND 

ADDRESS 

r 

L 

Nobis Engineering, Inc. 
18 Chenell Drive 
Concord, NH 03301 

DATE INVOICE RECEIVED 

_J 
DISCOUNT.TERMS 

PAYEES ACCT NUMBER 

If questions on this invoice, call 603-724-6230, Janet Riel, Finance Manager 
SHIPPED FROM TO WEIGHT GOVERNMENT BIL NUMBER 

NUMBER 
AND DATE 
OF ORDER 

DATE OF 
DELIVERY 

OR SERVICE 

ARTICLES OR SERVICES 
(Enter descriplhn, item numtier of contract of Federal supply 

schedule, and other information deemed necessary) 

QUAN-
TrrY 

UNIT PRICE 

COST I PER 

AMOUNT 

8/1/07-3/28/07 Task Order 0011-RSBD-B51Q, IVIilwaukee Solvay Coke & Gas RI/FS OS $1,856.73 

(Use continuation sheet if necessary) (Payee must NOT use the space below) TOTAL $1,856.73 
PAYMENT: APPROVED FOR 

1 I PROVISIONAL 

I I COMPLETE 

I I PARTIAL 

I I FINAL 
I 1 PROGRESS 

I I ADVANCE 

EXCHANGE RATE 

=$1.00 

BY 7 

DIFFERENCES 

Amount verified; correct for 

(Signature or Irulial^ 

Pursuant to authonty vested In me. I certify that this voucher is c o l f ^ anij proper lor p^ym| 

10/18/07 Peter Delano 
(Date) 

Principal 
fj** 

ACCOUNTING CLASSIFICATION 

CHECK NUMBER ON ACCOUNT OF U.S. TREASURY CHECK NO ON (NameofBank) 

CASH DATE PAYEE 3 

1 When stated in foreign currency, insert name of currency 
2 If the ability to certify and authority to approve are combined in one person, one signature Is necessary: 

otheiwise the approving officer will sign in the space provided, over his official title 
3 When a voucher is receipted in the name of a company or corporation, the name of the person writing the company 

or corporate name, as well as the capacity in which he signs, must appear. For example: "John Doe Company, per 
John Smith, Secretary" or "Treasurer", as the case may be 

TITLE 

Previous edilon usable U.S GOVERNMENT PRINTING OFFICE 1986-0-491-248/20830 NSU 7H0J1<>SU-A20B 

PRIVACY ACT STATEMENT 
The infonnatian requested on this fofm Is required under the provisions of 31 U.S.C. 82b and 82c, for the purpose of 
disbursing Federal money. The infomnation requested is to identify the particular creditor and the amounts to be paid. 
Failure to furnish this Information will hinder discharge at the payment obligation. 



Substitute for 
Form 1035 

PUBLIC VOUCHER FOR PURCHASES AND 
SERVICES OTHER THAN PERSONAL 

Continuation Sheet 

Environmental Protection Agency, Washington, DC 20460 

Contracton Nobis Engineering 

Voucher No: A012 

Schedule No: 

Sheet No: 26 

TASK ORDER MONTHLY INVOICE - Task Order 011-RS-BO-B51Q, Milwaukee Solvay Coke & Gas Site, Wl 

Saturday, September 01, 2007 • Friday, September 28, 2007 

HOURS: 

Prime 
Cheinisf Sr 

Chemist Mid 

; Engineer Sr 

Engineer Mid 

Engineer Jr 

Environ Scientist Sr 

Environ SdenUst Mid 

Environ Scienlist Jr 

Geologist Sr 

Geokiglst Mid 

Geotoglst Jr 

Risk Assessor Sr 

Risk Assessor Mid 

Technidan (CAD/GIS) Sr 

Technician (CAD/GIS) Mid 

Technidan-Field Sr 

Technidan-Field MM 

Technidan-Field Jr 

Toxicologist Sr 

Toxicologist Mid 

Program Manager 

Finance Manager 

Cost Reporter 

Contract Manager 

Subcontract Administrator 

H&S Oflicer Sr 

H&S Officer Mid 

Project Administrator 

TOTAL 

Team Subcontractors 
Chemist Sr 

Chemist Mid 

Engineer Sr 

Engineer Mid 

Engineer Jr 

Environ Sdenfst Sr 

Environ Sdentist Mid 

Environ Sdentist Jr 

Geologist Sr 

Geologist Mid 

Geologist Jr 

Risk Assessor Sr 

Risk Assessor Mid 

Technician (CAD/GIS) Sr 

Technidan (CAD/GIS) Mid 

Current Cumulative FUNDING AMOUNT: $387,474.00 

EXPENDITURE LIMIT: $164,889.00 

Company lIng 

non-responsive



Substitute for 
Form 1035 

PUBLIC VOUCHER FOR PURCHASES AND 
SERVICES OTHER THAN PERSONAL 

Continuation Sheet 

Environmental Protection Agency, Washington, DC 20460 

Contractor: Nobis Engineering 

Voucher No: A012 

Schedule No: 

Sheet No: 27 

COSTS: 

Technidan-Field Sr 

Technldan-Fleld Mid 

Technician-Field Jr 

Toxicologist Sr 

Toxicologist Mid 

Program Manager 

Finance Manager 

Cost Reporter 

Contract Manager 

Subcontract Administrator 

H&S Oflicer Sr 

H&S Officer Mid 

Project Administrator 

TOTAL 

Direct Labor 

Other Direct Costs 

Travel 

Team Subcontractors Costs 

— Weston Solutions 

- Avatar Envlronmentai 

Subpool 

Total Direct Costs 

Subpool Fee 

Amount Claimed 

Current 
1.697.17 

0.00 

0.00 

159.56 

159.56 

0.00 

0.00 

1,856.73 

' 0.00 

1,856.73 

Cumulative 
10,692.55 

95.24 

0.00 

9.860.44 

9.860.44 

0.00 

0.00 

20,648.23 

0.00 

20,648.23 

Company Confidential - Proprietaiy Information cf Nobis Engineering 

non-responsive



DENISE 
B00NE/R5/USEPA/US 

10/31/2007 08:37 AM 

To Heidi Horahan/R1/USEPA/US(a)EPA, Diana 
King/RI /USEPA/US(^EPA 

CO Almerinda Silva/R1/USEPA/US{§)EPA, Ron 
Jennings/R1/USEPA/US(a)EPA, Terry 
Connelly/R1/USEPA/US@EPA, DENISE 

bcc 

Subject Re: Nobis Engineering, Inc, Contract #EP-S1-06-03, Tasic 
Order # 0011-RS-BD-B51Q[i 

I just returned from vacation today. Sorry 

Region 1 Montlily Progress Rpl Sept 2007 EP-S1 -06-03.doc 
Heidi Horahan/RI/USEPA/US 

Heidi Horahan/R1/USEPA/US 

10/30/2007 02:49 PM To Almerinda Silva/R1/USEPA/US(a)EPA, Teny 
Connelly/R1/USEPA/US@EPA, Ron 
Jennings/R1/USEPA/US@EPA, DENISE 
B00NE/R5/USEPA/US(g)EPA 

CC 

Subject Nobis Engineering Invoice 

Hi, 

Your Nobis invoice review checklists for activities performed during the month of September were due 
October 28. Please submit your completed checklists by close of business, tomorrow, Oct. 31st, in order 
for the contractor to be paid. Thanks, H 



RESPONSE ACTION CONTRACT 2 
MONTHLY PROGRESS REPORT COST REVIEW 

Contract No. 

TO No. 

Reporting Period 

TOPO 

EP-SI-06-03 

011-RSBD-B51Q 

September 1, 2007 
to September 28, 2007 

Denise C. Boone 

Contractor 

TO Name 

lnv# 

Due Date 

Nobis Engineering, Inc. 

Milwaukee Solvey Coke & Gas 

RI/FS OS 
A012 

10/28/2007 

Please review the attached monthly invoice and progress report to determine if the costs appear to 
be reasonable and applicable to your Task Order. Then, document your review by completing this 
form and return it to Diana King, Contracts Management Section (HBS) on or before the due date ^ 
shown. You may retain the attachments for your files. Thank you. 

LOE charged is appropriate for work accomplished 

Labor mix is appropriate 

Hours charged by labor category are within the 
Approved Work Plan Budget 

ODCs (e.g., reproduction, telephone, mail, courier, etc.) 

Computer Charges 

Travel 

Equipment 

Level of team subcontractor (e.g. drillers, analytical 
laboratories, etc.) costs are reasonable and appropriate 

NON-TEAM SUBCONTRACTOR NAME(S): 

YES NO* N/A 

* PLEASE EXPLAIN ANY CONCERNS OR ISSUES IN THE COMMENT SECTION. 



RESPONSE ACTION CONTRACT 2 
MONTHLY PROGRESS REPORT COST REVIEW 

Rating: 
Criteria: 
Quality of 
Service/Product 

Cost Control 

Timeliness of 
Performance 

Business 
Relations 

Outstanding 
5 

Excellent 
4 

Good 
3 

Fair 
2 

Poor 
1 

Unsatisfactory 
0 

Determination: 

Services Performed by the contractor support payment of the dollar/hours invoiced 
and appear to be reasonable for the work performed. 

Additional supporting data was requested/received from the contractor and adequately 
supports payment of the invoice amount. (Attach copy of documentation) 

Costs are recommended for suspension since they cannot be verified. See comments 
provided below. 

ADDITIONAL COMMENTS: 

EPA Task Order Project Officer Date 

EPA Contract PO Use Only 
Reviewing Contract PO Initials 
Date Reviewed 




